



Roadmap to a Decentralized Web



January, 2017

- The vision is formed

March, 2017

- Developed initial proofs of concept

May, 2017

- Initial team forms

June, 2017

- API proof of concept is developed

September, 2017

- SDK proof of concept is developed

- Raised seed funds

October, 2017

- PaisaWallet proof of concept developed
- Decided to Launch ICO

- Initial drafts of papers are completed

- ICO legal advice received from Cooley

- Opened Phoenix office

November, 2017

- Engaged TechThing for PR and communications

- First road show to India commences

December, 2017

- Development team grows to support work on the SDK, APIs, DevOps, and smart contracts

- Testnet is launched



January, 2018

- First free tokens campaign is conducted

- Retained Reichlin Hess' legal services for a Swiss-based ICO

February, 2018

- Desert Blockchain hackathon puts our alpha in users' hands to positive acclaim

- Engaged KEO Marketing for marketing services

- Submitted documents to FINMA for approval

- FINMA releases ICO guidelines

March, 2018

- SDK and API alpha goes live

- Alpha versions of KryptoPal's payments smart contracts are released

- KryptoPal token (KPX) upgraded from ERC-20 to ERC-777

- Formed KryptoPal AG as a Swiss entity

- Received verbal approval from FINMA

- Opened office in Zug, Switzerland

April, 2018

- Begin looking for partnerships

- Token launched on the testnet

- Desert Blockchain hackathon to put our platform in the hands of developers

- Pre-ICO begins

- Anticipated formal FINMAL approval

May, 2018

- API betas will be released

- Whitelist will open for enrollment

June, 2018

- SDK beta will be released

- ICO Smart contract auditing will commence

July, 2018

- ICO goes live

- KryptoPal smart contracts auditing begins

- Smart contract functionalities using the Ethereum Mainnet become available

August, 2018

- Ethereum Mainnet becomes available

- Active marketing campaigns to grow the network begin

- Core team will be expanded to scale the platform and functionalities

October, 2018

- uKPX payment channels are introduced to perform off-chain micropayments

December, 2018

- Reward tokens functionality introduced to the network

- Release of the blockchain SDK



2019

- Smart contracts SDK goes live

- Plasma intergration to the network

- Begin creating localized versions of APIs

- Alt-tokens compatability within payment channels

- IPFS integration release to the network

- Raiden Network integration release to the network